CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME:Krauss Enterprises CONTRACT NO. EP-W-04-054
ORDERNO.: 022 = DATE: 06/10/05, 06/13 - 06/17/05
SITE/SPILL NO.: WL SHIFT: as needed
EPA REGION: Ii OSC: Kevin Matheis
CONTRACTOR: WRS WORK ORDER _# 01

.. .MONITORS:. ., : « . SUETE .+ + . RM: . Scott.Soden

© 1O COMPLETION 09115005

NUMBER OF PERSONNEL AUTHORIZED
1-RESPONSE MANAGER 1-FCA 1-Industrial Hygienist

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

During the mobilization phase of the pro;ect equipment to be utilized will be on an as needed
basis, equipment will be added to this work order until site infrastnucture is established.

Anticipated List

ITEM - QUANT. ITEM QUANT.
Computers 2 _ Office Trailer 0
4wd Truck 1 Break/Security Trailer 0
2wd Truck 0 Radios 0
Cellular phones 2 Storage trailer 1

| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF T;ﬁ\(iVE CITED TASK ORDER

044

SIGNATURE OF ON-SCENE COORDINATOR

Date__ ¢, //_0 /04 _

| ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.
SIGNATURE OF CONTRACTOR'S REPRESENTATIVE %

/
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CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME:Krauss Enterprises CONTRACT NO. EP-W-04-054
ORDER NO.: 022 DATE: 06/10/05, 06/13 - 06/17/05
SITE/SPILL NO.: WL SHIFT: as needed

EPA REGION: i OSC: Kevin Matheis
CONTRACTOR: WRS WORK ORDER # 01
MONITORS: RM: Scott Soden

TO COMPLETION: 09/15/05

DESCRIPTION OF WORK TO BE PERFORMED
NOTE: All personnel work performed outside the site boundaries will be documented
in an “OFF-SITE Hour Report” describing, in detail, activities performed and time
charged in performance of these activities. Daily cost summary reports (1900-55) will
also be submitted on a weekly basis unless provided daily, with the initiation of site
activity. This item will be apply as long as the Task Order is open.
SPECIFIC TASKS

1. RM to meet with OSC at 1:00pm June 10, 2005 to perform site reconnaissance.
Information to be exchanged about the scope of work.

2. Prepare a task-specific health and safety plan for the site.

3. Begin waste disposal process. Solicit bids for disposal of various waste groups
in advance of site mobilization.

4. Arrange for immediate securing and fencing of property.

5. Arrange for security to be in place at designated hours. Security to be in place
by June 17.

6. Prepare for crew to be mobilized based upon project schedule.

7. Other tasks as directed by the OSC.




CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME:Krauss Enterprises CONTRACT NO. EP-W-04-054
ORDER NO.: 022 DATE: 06/10/05, 06/13 - 06/17/05
SITE/SPILL NO.: WL SHIFT: as needed

EPA REGION: Il OSC: Kevin Matheis
CONTRACTOR: WRS WORK ORDER _# 01
MONITORS: RM: Scott Soden

TO COMPLETION: 09/15/05

AMENDMENTS

| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER
Signatures only required on this page if amendments have occurred.

SIGNATURE OF ON-SCENE COORDINATOR

Date
| ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

Dai:é |






